|Action Item Log

Gulfco Superfund Site Weekly Project Status Meeting
8/10/2010

Complete action memo for tank removal

Engbloom

8/20/2010

Preparing draft action memo; enforcement attachment

is complete

Transmit markup of EE/CA AOC & SOW to PRPs

Nann, Roddy,

Mitler

Preparing markup

Administrative record for EE/CA AOC

Miller, Nann

BN

Sign or drop EE/CA AOC

Management,
Site Team

8/13/2010

Initiate work on task order for EE/CA & sediment removal & cap repair field
work if EE/CA AOC not signed

Miller

8/16/2010

Submit task order SOW & IGCE for EE/CA & sed/cap removal

Miller

8/20/2010

Initiate task order workplan request

PO & CO

8/30/2010

Complete tank removal AOC/SOW

Nann, Miller

8/20/2010
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